
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1577 Days

12/29/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 51.81

817 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,479,368.22

$12,412,325.85

$4,985,292.47

65.17%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $14,479,368.22 $12,412,325.85 $4,985,292.47 65.57% $824,345.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,549,135.15 $6,873,789.84 $675,345.31

Non-Participating $1,887,283.81 $1,718,447.48 $168,836.33

Total Earnings $9,436,418.96 $8,592,237.32 $844,181.64

Stockpiled Materials $57,656.79 $77,492.68 ($19,835.89)

Gross Earnings $9,494,075.75 $8,669,730.00 $824,345.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,494,075.75 $8,669,730.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $824,345.75

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0014 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  300.000 3,099.250

 172.000 .000

 

 

3,099.250 $.00 $533,071.00

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  12,820.000 2,030.420

 73.000 4,498.010

 

 

6,528.430 $328,354.73 $476,575.39

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,000.000 95.920

L & H LIME 72.500 734.370

 

 

830.290 $53,241.83 $60,196.03

0035 413-1000     BITUM TACK COAT GL  6,000.000 3,779.000

 3.000 4,211.000

 

 

7,990.000 $12,633.00 $23,970.00

0037 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -60,333.840

 1.000 -47,815.590

(IN #1)

                                                            

-108,149.430 $-47,815.59 ($108,149.43)

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0054 441-0108     CONC SIDEWALK, 8 IN SY  1,000.000 1,496.422

 36.000 .000

 

 

1,496.422 $.00 $53,871.19

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  9,200.000 10,569.000

 4.600 18,800.000

 

 

29,369.000 $86,480.00 $135,097.40

Category Amount: $432,893.97 $1,190,758.78

Category Number: 0020 DRAINAGE

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 5.000

 1500.000 .500

 

 

5.500 $750.00 $8,250.00

0175 611-8040     ADJUST DROP INLET TO GRADE EA  7.000 2.000

 650.000 1.000

 

 

3.000 $650.00 $1,950.00

0180 611-8050     ADJUST MANHOLE TO GRADE EA  3.000 1.000

 500.000 1.000

 

 

2.000 $500.00 $1,000.00

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 8.000

 550.000 .000

 

 

8.000 $.00 $4,400.00

0240 668-2100     DROP INLET, GP 1 EA  8.000 9.000

 1800.000 .000

 

 

9.000 $.00 $16,200.00

0250 668-4300     STORM SEWER MANHOLE, TP 1 EA  9.000 3.000

 1550.000 2.000

 

 

5.000 $3,100.00 $7,750.00

Category Amount: $5,000.00 $39,550.00

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 135.927

 250.000 1.994

 

 

137.921 $498.50 $34,480.25



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0280 163-0300     CONSTRUCTION EXIT EA  4.000 6.000

 750.000 .000

 

 

6.000 $.00 $4,500.00

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 7,215.000

 0.500 .000

 

 

7,215.000 $.00 $3,607.50

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 16.000

 350.000 1.000

 

 

17.000 $350.00 $5,950.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 23.000

 150.000 1.000

 

 

24.000 $150.00 $3,600.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,573.000 9,348.000

 3.000 36.000

 

 

9,384.000 $108.00 $28,152.00

0340 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.195

 525.000 .000

 

 

2.195 $.00 $1,152.38

0355 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  132.000 43.000

 35.000 2.000

 

 

45.000 $70.00 $1,575.00

0360 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  525.000 469.500

RAW CHECK DAM 2.700 .000

 

 

469.500 $.00 $1,267.65



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 330.000

 1.000 .000

 

 

330.000 $.00 $330.00

0385 716-2000     EROSION CONTROL MATS, SLOPES SY  5,359.000 9,879.222

 0.800 .000

 

 

9,879.222 $.00 $7,903.38

0391 004-0018     EXTRA WORK - LF  .000 452.000

 36.000 .000

TEMPORARY DRAIN PIPE 30 INCH

CO#4

452.000 $.00 $16,272.00

0392 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 243.750

 13.700 135.000

                                                            

CO #4

378.750 $1,849.50 $5,188.88

0397 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  .000 13.000

 205.000 .000

                                                            

CO #4

13.000 $.00 $2,665.00

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $3,026.00 $122,288.04

Category Number: 0050 SIGNAL INSTALLATION

0495 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .660

 12000.000 .340

(W/40 FT MAST ARM)

 

1.000 $4,080.00 $12,000.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL INSTALLATION

0505 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 1.660

 14500.000 .340

(W/50 FT MAST ARM)

 

2.000 $4,930.00 $29,000.00

0515 639-3004     STEEL STRAIN POLE, TP IV EA  7.000 5.660

 19000.000 .340

(W/65 FT MAST ARM)

 

6.000 $6,460.00 $114,000.00

0535 615-1200     DIRECTIONAL BORE - LF  5,525.000 5,877.000

 10.000 .000

3 IN

 

5,877.000 $.00 $58,770.00

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 5,989.000

 15.000 .000

6 IN

 

5,989.000 $.00 $89,835.00

0550 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .200

 73300.000 .500

1

 

.700 $36,650.00 $51,310.00

0560 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 62600.000 .300

3

 

.300 $18,780.00 $18,780.00

0575 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  21.000 3.000

 5700.000 4.000

 

 

7.000 $22,800.00 $39,900.00

0590 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  12,190.000 19,331.000

 3.400 737.000

 

 

20,068.000 $2,505.80 $68,231.20

0600 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  840.000 .000

 5.000 272.000

 

 

272.000 $1,360.00 $1,360.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL INSTALLATION

0610 935-3602     FIBER OPTIC CLOSURE, FDC PRE-TERMINATED, TYPE A, 6-FIBEREA  6.000 .000

 700.000 1.000

 

 

1.000 $700.00 $700.00

0615 935-4010     FIBER OPTIC SPLICE, FUSION EA  58.000 .000

 52.000 6.000

 

 

6.000 $312.00 $312.00

Category Amount: $98,577.80 $484,198.20

Category Number: 0060 WALLS

0675 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,786.000 6,962.000

 48.000 .000

1

 

6,962.000 $.00 $334,176.00

0700 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,838.000 4,969.998

 48.000 .000

2

 

4,969.998 $.00 $238,559.90

0715 627-1120     COPING B, WALL NO - LF  918.000 953.050

 210.000 .000

2

 

953.050 $.00 $200,140.50

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00

0750 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,566.000 2,731.100

 48.000 .000

5

 

2,731.100 $.00 $131,092.80

0755 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,709.000 1,939.530

 48.000 .000

5

 

1,939.530 $.00 $93,097.44



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WALLS

0760 627-1120     COPING B, WALL NO - LF  326.000 326.550

 210.000 .000

5

 

326.550 $.00 $68,575.50

0770 500-3201     CLASS B CONCRETE, RETAINING WALL CY  4.000 15.501

 375.000 .000

 

 

15.501 $.00 $5,812.88

0785 627-1120     COPING B, WALL NO - LF  305.000 306.400

 210.000 .000

6

 

306.400 $.00 $64,344.00

Category Amount: $0.00 $1,178,549.02

Category Number: 0010 ROADWAY

0910 158-1000     TRAINING HOURS HR  2,000.000 3,120.000

 0.800 .000

 

 

3,120.000 $.00 $2,496.00

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 642.601

 36.000 .000

 

 

642.601 $.00 $23,133.64

3001 004-0012     EXTRA WORK - EA  .000 82.500

 4660.000 4.500

HAPCO 16 FT MOUNTING HEIGHT ALUM POLE

BREAKAWAY FLANGE W BASE COVER, PER CCID SPEC

87.000 $20,970.00 $405,420.00

5001 150-1000     TRAFFIC CONTROL - LS  .000 .728

 491113.000 .121

STP00-0001-05(047)

ITEM ADDED BY SA #5 (USE THIS ITEM FOR MEASUREMENT & PAY)

.849 $59,424.67 $416,954.94

5002 004-0008     EXTRA WORK - CY  .000 56.502

 1349.700 .000

CLASS A CONCRETE, INCL EXCAVATION

SUPPLEMENTAL AGREEMENT NO 5

56.502 $.00 $76,260.75



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

5005 639-3004     STEEL STRAIN POLE, TP IV EA  .000 2.000

 50150.000 1.000

W 75 FT MAST ARM

SUPPLEMENTAL AGREEMENT NO 5

3.000 $50,150.00 $150,450.00

6001 210-0100     GRADING COMPLETE - LS  .000 .600

 3356095.000 -.600

ADDED BY SA #6 (USE THIS ITEM)

SA #6

.000 $-2,013,657.00 $0.00

6002 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  .000 .000

 896.000 1.000

SA #6 RCP REQUIRED

SA #6

1.000 $896.00 $896.00

7001 210-0100     GRADING COMPLETE - LS  .000 .000

 3364461.840 .650

SUPPLEMENTAL AGREEMENT NO 7

SA #7

.650 $2,186,900.20 $2,186,900.20

Category Amount: $304,683.87 $3,262,511.53

Project Total Amount: $844,181.64 $9,436,418.96


